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Date: 4/20/2023 Author: Jeff Schuessler Project: PARVIN RD
Contractor: APPLE PAVEMENT City: PROSPER

Comments: 

DEVICES SPACED ON 35 FT CENTERS
PHASE 1 OF 2

This plan is for illustrative 
purposes only and is not 
intended to relieve the 
contractor from the 
requirements of the 
contract documents or 
their responsibility to traffic
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